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ROCKY FLATS OFFICE
P.0.BOX 928
GOLDEN, COLORADQ 80402-0928

FEB 08 1994

94-DOE-00164

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-FF

999 18th Street, Suite 500 o pony
Denver, Colorado 80202-2405 W =
Mr. Gary Baughman G B
Hazardous Waste Facilities Unit Leader o e
Colorado Department of Health A "
4300 Cherry Creek Drive South . oo
Denver, Colorado 80222-153() - -
- t.07
Gentlemen: -

The purpose of this letter is to clarify recent activities which have impacted Interagency
Agreement (IA) Table 6 milestones for Operable Unit (OU) No. I and to provide an
extension request based on the Department of Energy’s (DOE) position regarding these
impacts. This request is based on Part 42, Paragraph 222 of the IA. The DOE believes
that the series of events discussed in this letter constitutes good causes.. There are four
main constituents which were considered in compiling this extension request:

1. A previous DOE extension request dated October 7, 1993, (Ret: 93-DOE-10200)
has not been acted on by the Environmental Protection Agency (EPA) and the
Colorado Department of Health (CDH).

2. There was a stop work order which was applied to the Baseline Risk Assessment
(BRA) on Operable Unit No. | between June 21, and November 3, 1993.

3. The Draft Technical Memo (TM) No. 10, Development of Remedial Action
Objectives, was submitted to the agencies on August 27, 1993, however, official
comments on this TM had not been received from CDH as of February 1, 1994.

4. DOE would like to incorporate recent eftorts by DOE, EG&G, EPA and CDH to
develop a consistent, programmatic approach for conducting Corrective Measures
Studies/Feasibility Studies (CMS/FS) across all OUs at Rocky Flats.

These items have caused inextricable schedule impacts and were discussed on the staff
level in a meeting on January 28, 1994, between DOE, EPA, and CDH personnel. The
discussion of the above items in a meeting, prior to DOE submitting a formal extension
request, was suggested by CDH personnel so that these items could be clarified.

For background purposes, Enclosure | contains a detailed discussion of the above items
and their potential impacts on the IA milestone schedule for OU-1.

Although many of the above constituents were considered, this extension request is
primarily based on the use of the "Programmatic Approach” for conducting CMS/FS
studies, and on the discussions of the January 28, 1994, meeting. A detailed discussion
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and background of the "Programmatic Approach" is included in Enclosure 1. In general,
the "Programmatic Approach” for conducting CMS/FS studies assumes that a series of
interim "working" meetings will be held for DOE to present interim/draft results from the
ES to EPA and CDH for comment. The approach then assumes that a Draft CMS/FS
report can be reviewed by EPA and CDH in 20 days. In effect, this approach shoriens the
assumed duration between a Draft and Final CMS/FS report.

For your convenience, a detailed GANT chart for conducting the CMS/FS study is
included as Enclosure 2. This chart is based on the "Programmatic Approach” model.
Please note the interim meetings and the 20 day review time for the Draft CMS/ES report
by EPA and CDH reflected in this schedule, It should also be noted from the chart that
the DOE review times for the draft and final reports are also due in 20 days.

Enclosure 3 shows the proposed milestone dates for eight Table 6 IA Milestones for

QU-1. The tirst column of Enclosure 2 shows the original dates or the previously

approved extension dates for the eight Table 6 IA milestones. The second column shows

the proposed schedule for these milestones. The submittal dates for the Draft and Final

CMS/ES reports are November 7, 1994, and February 8, 1995, respectively.

éf you have any questions regarding this material, please contact Jen Pepe of my staff at
66-2184.

Sincerely,

&m% /

Martin McBride
Acting Assistant Manager for
Environmental Restoration

Enclosure
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J. Schieffelin, CDH

J. Swanson, CDH
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Enclosure 1

Background Discussion
of IA Schedule Impacts

Previous Extension Request

The October 7, 1993, DOE letter (Ref: 93-DOE-10200) requested extension of 8
Interagency Agreement (IA) milestones. This DOE letter requested an extension for the
submittal of the draft and final Corrective Measures Study/Feasibility Study (CMS/ES)
reports to March 24, 1994, and September 20, 1994, respectively, indicating that
sufficient time would be required to transfer critical information between the Baseline
Risk Assessment (BRA) in the Resource Conservation and Recovery Act Facility
Investigation/Remedial Investigation (RFI/RI) report and Technical Memorandum (TM)
No. 10. The letter further requested subsequent extensions for the Draft Proposed Plan
(PP), Final PP, Draft Responsiveness Summary (RS), Final RS, Draft Corrective Action
Decision/Record of Decision (CAD/ROD) and Final CAD/ROD. These extensions were
requested because the IA milestone for submittal of the Final RFI/RI Report had been
extended from January 4, 1993, to November 15, 1993.

Stop Work Order

The August 12, 1993, Environmental Protection Agency (EPA) letter concurred that work
would be stopped on the schedules for Operable Units 1 through 7 on efforts to prepare .
Baseline Risk Assessments and prepare the RFI/RI reports. The Colorado Department of
Health (CDH) letter dated October 22, 1993, acknowledged the DOE October 7, 1993,
extension request (Ref: 93-DOE-10200) for OU-1, and stated that the agencies would
delay action on this request until the work stoppage on OU-1 was rescinded.

The work stoppage for OU-1 was rescinded via the CDH letter dated October 21, 1993,
and signed for concurrence by DOE on November 3, 1993. Based on this letter, the work
stoppage for OU-1 was 135 days (June 21, 1993, to November 3, 1993). As of the date
of this letter, the DOE extension request had not been acted on by the agencies.

CDH Review of Technical Memoranda No. 10

The Draft TM 10 (Development of Remedial Action Objectives) was submitted to the
agencies on August 27, 1993, (Ref: 93-DOE-10202). This draft was submitted despite
the work stoppage which had been imposed on the BRA tfor the RFI/RI report. As of the
date of this letter, DOE had not received written comments on TM 10 from CDH. The
EPA comments on TM 10 were received November 17, 1993. It should be noted that
DOE has proceeded with work to address the EPA comments and that initial work is
being conducted to screen remediation alternatives. This work, however, is proceeding
with a certain amount of risk, and approval of TM 10 is becoming a very critical path
item for progression of work on the CMS/FS.

Programmatic Approach for CMS/FS Studies
On December 23, 1993, January 6, and January 13, 1994, meetings were held with

personnel from EPA, CDH, DOE, and EG&G. The purpose of these meetings were for
DOE and EG&G to present g draft model which outlines a detailed programmatic




Enclosure 1
page 2

approach for conducting CMS/FS studies at Rocky Flats. There are three major
advantages to developing this detailed programmatic approach in concurrence with the
regulators:

1. CMS/FS studies will be conducted using similar logistic procedures and
approaches across all OUs, resulting in greater efficiency.

2. Potential problems associated with procedures, review times, legal
determinations, etc. may be easily identified before hand and potentially avoided

3. Ttmay be possible to compress an FS schedule depending on the particular
circumstances tor the OU.

Although the CMS/FS process tor OU-1is in progress, DOE feels that it would be
beneficial to follow the proposed “Programmatic Approach” for finishing the CMS/FS
process for this QU. This would aid DOE, EG&G, EPA and CDH in testing, modifying
and further developing this approach. Potential logistic problems which may exist would
be identified by using QU-1 as the test case. This could only improve the efficiency with
which the CMS/FS studies are conducted tor the other OUs at Rocky Flats.
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Enclosure 3

Proposed IA Milestone Schedule

JA Table 6
IA Deliverable Milestone Date Proposed Schedule
Dratt CMS/FS L1-Feb-94 * 7-Nov-94 **
Final CMS/FS 3-Aug-94 * 8-Feb-94 **
Draft PP 27-Sep-93 8-Feb-94
Final PP 4-Jan-94 18-May-94
Draft RS 6-May-94 28-Aug-95
Final RS 3-Aug-94 25-Nov-95
Draft CAD/ROD 3-Aug-94 25-Nov-95
Final CAD/ROD [-Nov-94 23-Feb-96

CMS/FS - Corrective Measures Study/Feasibility Study

PP - Proposed Plan

RS - Responsiveness Summary

CAD/RQOD - Corrective Action Decision/Record of Decision

*  An extension to the original Table 6 milestone date was
granted April 2, 1993,

**  Proposed Schedule based on the CMS/FS “Programmatic
Approach” model and the IA Schedule Assumptions. A
detailed gant chart is attached for the proposed CMS/FS
study. This schedule assumes that the Dratt CMS/FS Report
can be reviewed by EPA and CDH in 20 days. It also
assumes 20 days tor DOE review prior to the submittal of the
draft and final reports. An expedited or concurrent review by
DOE would result in an early finish date for the CMS/FS.
report.




